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Iran national railway,  in order to  identify  its current capacity and to optimally expand  it given a variety of 
technical conditions. This railway  is very  important  in Iran and will be upgraded extensively  in the coming 











This paper considers  the measurement and expansion of capacity  in  the national Rah Ahane  Iran 
(RAI) railway network. A simplified version that only includes the main lines was selected for analysis. Some 
parts of the network were not included because those areas are less critical. The accurate quantification of 
railway capacity  is of great  importance, especially  in a developing country such as  Iran. According  to  the 
homepage of  the  Iranian railways  (2014),  Iran’s railway network  is being extended by approximately 500 
km of new rail per year. This is one of the greatest growths of any railway network in the world currently. 











an  ideal  measure  and  does  not  consider  the  possibility  of  delays,  i.e.  on  critical  sections,  from 





the capacity of the whole network,  in order to  identify negative  interaction effects and congestion  levels. 
















research  that  considers  railway  capacity  modelling  and  capacity  expansion  has  been  reviewed  and 
discussed.  In  section 2 analytical models  for capacity determination and expansion were developed. The 
expansion model consists of  two  types, a static version and a  time varying version.  In section 3  the case 
study is introduced for which the numerical investigations in section 4 have been applied. Also in section 4 






railway  planning.  There  is  an  abundance  of  research  on  capacity  determination  involving  networks  of 
various types. Examples  include De Kort et al. (2003), Goverde et al. (2013), Landex (2009), Mussone and 
Wolfer  (2013),  Burdett  and  Kozan  (2004,  2006),  Bevrani  et  al  (2015),  Burdett  (2014),  Ferguson, J. M. 
(2014).  The  integration,  coordination,  and  planning  of  the  different  key  components  is  typically 
concentrated upon. For instance, Burdett and Kozan (2004) discussed the details behind the application of 




capacity  of  a  railway  network.  The  proposed  mathematical  optimization  model  takes  into  account  the 
percentage  mix  of  trains,  the  direction  of  travel,  dwelling  times,  train  speeds,  and  the  presence  and 
position of  signals. Mussone and Wolfler Calvo  (2013) proposed an analytical capacity model  for  railway 




compression  of  an  existing  timetable.  Critical  sections  of  rail  are  saturated  in  that  approach,  and  the 
progress of trains over time  is counted. A weakness of the UIC  is that a timetable  is always required and 
that  timetable  is never violated or altered. However,  this  is also an advantage because  it also  takes  into 
account  the way  a  particular  railway  system  is  actually  used.  In  this  article  an  existing  timetable  is  not 
available; hence that method cannot be used. 
The  challenges of  capacity allocation on a  railway network was addressed by Gibson  (2003). They 
have  identified  the  key  features  of  rail  timetables  and  track  access  rights.  They  introduced  three  basic 
methodologies  for  allocating  capacity  on  the  rail  network  such  as  administered,  cost‐based,  and 
market/value‐base. Lusby et al.  (2011) provided a broad overview of the different  techniques  for routing 
trains  in  railway networks  in order  to maximise  capacity  utilisation.  In  summary,  solving  these  types of 
problems,  result  in  large  formulations.  Furthermore,  these  approaches  are  inflexible  because  additional 
train paths cannot be included easily. 








and  to  help  planners  by  introducing  possible  expansion  option  to  determine  the  optimal  network 
investment. The model assumes the entire network is double tracked. They ignore meeting between trains 
and assume meeting occur within sections. Also, the impacts and causes of heterogeneity with freight and 
passenger  traffic are determined by using dispatch simulation  software. The  impact of different  types of 
heterogeneity on implications for capacity planning had been studied to introduce more effective planning 
and efficient rail operations(Dingler et al., 2009). The paper of Shih et al. (2014) is also noteworthy because 
they  compared  different  capacity  expansion  strategies  for  single  track  railway  lines.  For  example,  they 




generic  mixed  integer  linear  programming  (MILP)  capacity  expansion  planning  model  to  identify 
infrastructure  improvements  for optimising  a bulk material  supply  chain.  It was necessary  to use meta‐
heuristics because that model was computationally intractable. 
Some support tools have been  introduced for capacity management. Krueger (1999)  introduced a 
practical parametric capacity model  to  increase  the efficiency of  track movements. This model  identified 
bottleneck areas, and other places where congestion occurs. Another decision support tool was introduced 
to allocate the capital investment toward determining the best possible way for optimal capacity planning 
(Lai  and  Barkan,  2011).  This  decision  support  tool  can  determine  the  optimal  investment  plan  by 
maximizing the return on  investment from capacity expansion plans. Therefore,  it will enhance the ability 
of stakeholders to provide reliable service to customers.  
  This article builds upon the analysis performed  in Yaghini et al.  (2014).  In that paper the  impact of 
different  train  types were  investigated  for  the  Tehran‐Zanjan  corridor  in  Iran.  They  found  that  capacity 









heavily  occupied.  In  this  section  the  Burdett  and  Kozan  (2006)model  is  utilized.  That  mathematical 
formulation has been simplified for this article and is as follows: 
 
Maximize: ࡭࢈࢙࡯ࢇ࢖ ൌ ∑ ∑ ሺ࢞ሬԦ࢏ࢉ ൅ ࢞ശሬ࢏ࢉሻ࢏∈ࡵࢉ∈࡯                   (1) 
Subject To:   
∑ ൫࢟ሬԦ࢏࢙ࢀሬԦ࢏࢙ ൅ ࢟ശሬ࢏࢙ࢀശሬ࢏࢙൯࢏∈ࡵ ൑ ࢀ ൈ ࢙࣎			∀࢙ ∈ ࡿ        [Section saturation]    (2) 
  ࢞ሬԦ࢏ࢉ ൅ ࢞ശሬ࢏ࢉ ൌ ࣁ࢏ࢉ ∑ ൫࢞ሬԦ࢐ࢉ ൅ ࢞ശሬ࢐ࢉ൯			∀࢏ ∈ ࡵ, ࢉ ∈ ࡯࢐∈ࡵ         [Proportional mix]      (3) 








࢏, ࢐, ࢉ, ࢙, ࢚  Train, train, corridor, section, time period
Sets   
࡯, ࡵ, ࡿ  Set of corridors, train types, sections 
Decision Variables 
࢞ሬԦ࢏ࢉ, ࢞ശሬ࢏ࢉ  # of trains, forwards/backwards on corridor c	࢟ሬԦ࢏࢙, ࢟ശሬ࢏࢙  # of trains,  forwards/backwards on section s
Parameters   
ࢀ Duration of time period for capacity analysis
ࢀሬԦ࢏࢙, ࢀശሬ࢏࢙  Section  occupancy  and  sectional  running  time
(Can  also  include  delays  and  other  factors  to 
facilitate the computation of actual capacity) 





The objective of  this model  is  to determine  the number of  trains  that  traverse all corridors,  in both  the 
forward and reverse direction, over specified  time period T. Constraint  (2) ensures that the  flow through 
each section of the network must be less than or equal to the saturation limit. Constraint (3) ensures that 
the proportional mix of trains in each corridor is satisfied. Constraint (4) regulates the flow of trains in each 
direction.  Similarly,  constraint  (5)  regulates  the  flow  of  traffic  between  the  different  corridors.  The  last 
constraint  ensures  that  the  decision  variables,  i.e.  the  number  of  trains  of  each  type  traversing  each 
corridor, are positive. It should be noted that equation (7) is a mechanism to translate train numbers across 
different corridors to a compatible number across sections. 







  ∑ ሺ࢞ሬԦ࢏ࢉ ൅ ࢞ശሬ࢏ࢉሻ࢏∈ࡵ ൌ ࣌ࢉ,ࢉᇲ ∑ ቀ࢞ሬԦ࢏ࢉ ൅ ࢞ശሬ࢏ࢉ ൅ ࢞ሬԦ࢏ࢉᇲ ൅ ࢞ശሬ࢏ࢉᇲቁ࢏∈ࡵ                           (8) 
In order to expand network capacity, track duplication has been considered. For example, duplicating the 




∑ ൫࢟ሬԦ࢏࢙ࢀሬԦ࢏࢙ ൅ ࢟ശሬ࢏࢙ࢀശሬ࢏࢙൯ ൑࢏∈ࡵ ሺ࢙࣎ ൅∥࢙ሻࢀ			∀࢙ ∈ ࡿ      [Section saturation]                       (9) 
∑ ൫࡯࢚࢙∥. ∥࢙൯࢙∈ࡿ ൑ ࡮             [Limitation on spending ‐ budget]        (10) 








in  theory be doubled.  In  total  there are hence 2T units of  time available.  In general ሺ߬௦ ൅∥௦ሻ  is  the  total 
number  of  tracks  available  and  a  multiplier  for  the  increase  in  capacity.  The  assumption  of  track 
independence  within  parallel  sections  is  believed  to  be  sufficient  for  high  level  planning  purposes. 
Constraint (10) is added to enforce a specified limitation on the total budget (i.e. B) for duplicating tracks. 
Maximizing  the capacity  is still  the objective  function here. An assumption  is also made  for  the sectional 
running  times  to  be  the  same  on  parallel  tracks.  This  assumption  must  be  made  otherwise  additional 
decisions  concerning which parallel  track  individual  trains  are  assigned  to,  are needed.  From  a practical 
perspective,  track  duplication  cannot  be  separated  from  budgetary  considerations.  This  is  because  the 
problem would become unbounded, and sections would be duplicated without  limit.  In  the event  that a 




Another  decision  making  problem  can  also  be  formulated  whereby  the  sections  that  should  be 







Minimize:  ෠ܲ                              
Subject To:       
∑ ൫࢟ሬԦ࢏,࢖࢙ ࢀሬԦ࢏࢙ ൅ ࢟ശሬ࢏,࢖࢙ ࢀശሬ࢏࢙൯࢏∈ࡵ ൑ ࢀ ൈ ࢙࣎,࢖			∀࢙ ∈ ࡿ	, ∀࢖ ∈ ࡼ    [Section saturation]            (13) 
࢟ሬԦ࢏,࢖࢙ ൌ ∑ ൫࢞ሬԦ࢏,࢖ࢉ ൯ࢉ∈࡯|࢙∈ࢹࢉ   and ࢟ശሬ࢏,࢖࢙ ൌ ∑ ൫࢞ശሬ࢏,࢖ࢉ ൯ࢉ∈࡯|࢙∈ષࢉ      [Section usage]            (14) 
࢞ሬԦ࢏,࢖ࢉ ൅ ࢞ശሬ࢏,࢖ࢉ ൌ ࣁ࢏,࢖ࢉ ∑ ൫࢞ሬԦ࢐,࢖ࢉ ൅ ࢞ശሬ࢐,࢖ࢉ ൯			∀࢏ ∈ ࡵ, ࢉ ∈ ࡯࢐∈ࡵ 	 , ∀࢖ ∈ ࡼ  [Proportional mix]          (15) 
  ࢞ሬԦ࢏,࢖ࢉ ൌ ࣆ࢏,࢖ࢉ ൫࢞ሬԦ࢏,࢖ࢉ ൅ ࢞ശሬ࢏,࢖ࢉ ൯		∀࢏ ∈ ࡵ, ࢉ ∈ ࡯	, ∀࢖ ∈ ࡼ      [Directional mix]          (16) 
  ∑ ൫࢞ሬԦ࢏,࢖ࢉ ൅ ࢞ശሬ࢏,࢖ࢉ ൯࢏∈ࡵ ൌ ࣌ࢉ ∑ ∑ ൫࢞ሬԦ࢏,࢖ࢉᇱ ൅ ࢞ശሬ࢏,࢖ࢉᇱ ൯࢏∈ࡵࢉᇱ∈࡯ 		∀ࢉ ∈ ࡯	, ∀࢖ ∈ ࡼ[Mix across corridors]        (17) 
  ࢞ሬԦ࢏,࢖ࢉ , ࢞ശሬ࢏,࢖ࢉ ൒ ૙		∀࢏ ∈ ࡵ, ࢉ ∈ ࡯	, ∀࢖ ∈ ࡼ          [Positivity requirement]        (18) 
૙ ൑	∥ܛ,ܘ൑∥ܛܕ܉ܠ		; 		࢙࣎,࢖	 ൑	∥ܛܕ܉ܠ൅ ࢙࣎,૙		∀ܛ ∈ ܁	, ∀࢖ ∈ ࡼ    [Limit on track numbers]                (19) 
࢙࣎,࢖	 ൌ 	 ࢙࣎,࢖ି૚	; ࢙࣎,࢖ୀ	࢙࣎,࢖ି૚	 ൅	∥࢙,࢖ି૚	  ∀࢙ ∈ ࡿ, ∀࢖ ∈ ࡼ|࢖ ൐ ૚  [Current track numbers]        (20) 
࡭࢖ ൌ 	∑ ∑ ൫࢞ሬԦ࢏,࢖ࢉ ൅ ࢞ശሬ࢏,࢖ࢉ ൯࢏∈ࡵࢉ∈࡯ ൒ ८࢖, ∀࢖ ∈ ࡼ        [Intermediate requirement]      (21)
   ࢋ࢖ ൌ ∑ ൫࡯࢚࢙,࢖∥ . ∥࢙,࢖൯࢙∈ࡿ  	∀࢖ ∈ ࡼ          [Current Expenditure]                 (22) 
૚ ൑ ࡼ෡ ൑ ࡼഥ                  [Bound on the period]        (23) 
∑ 	ࢋ࢖࢖ୀ૚…࢔࢖ ൑ ࡮࢖ 	, 	∀࢖ ∈ ࡼ            [Limit on spending]        (24) 
ࢋ࢖ା૚ ൑ 	 ൫૚ െ 	࣐࢖൯ࡹା	, ∀࢖ ∈ ࡼ|࢖ ൏ ࡼ				            [No further spending]        (25) 
࡭࢖ ൒ 	࣐࢖	. ࡭ࢌ ,	∀࢖ ∈ ࡼ              [Min requirement]             (26) 
࡭࢖ ൒ 	࡭࢖ି૚ ,	∀࢖ ∈ ࡼ|࢖ ൐ ૚            [Increasing capacity]        (27) 
࢖ ൏ 	ࡼ෡ ൅ ൫࣐࢖൯ࡹା	∀࢖ ∈ ࡼ	             [Binary condition]          (28) 
࢖ ൒ 	ࡼ෡ ൅ ൫࣐࢖ െ ૚൯ࡹା	∀࢖ ∈ ࡼ	           [Binary condition]          (29)	
࣐࢖ 	∈ ሼ૙, ૚ሽ			∀࢖ ∈ ࡼ              [Binary parameter]        (30)  
	
The primary purpose of this model is to create an expansion plan of minimal duration 	 ෠ܲ. The output of this 
model  is a  list of which  sections  should be duplicated  in each period of  time.    Furthermore,  this model 
ensures that the capacity of the system has been increased to specified level. The decisions that are made 
are limited by the budget that has been provided. The parameters in this model are the same as previously 
defined above except  that a subscript  for  the  time period p has been  introduced. The planning period  is 
limited. The duration of each period  is  for example one year however any other  suitable period of  time 
could be selected. Half of the constraints (i.e. equations 13‐19) have already been defined and these focus 
upon  the determination of network  capacity.  The  remaining  constraints deal purely with  the  expansion 
decision.  
Equation (24) ensures that the total spending across all periods of time must be less than the specified 
budgetary  limit. Equation  (28) ensures  that  the absolute  capacity  in each period  is greater  than  the  last 
period,  i.e.  it  is strictly  increasing. The model meets  the specified minimum requirement ܣ௙  for absolute 
capacity and furthermore that there will be no further spending after time period	 ෠ܲ. The binary variable φ୮  
has been  introduced  in order to  identify whether each period p for  instance occurs before or after  ෠ܲ. For 











Tehran.  Iran  has  a  large  population  of  about  80  million  people,  and  constitutes  a  large  area  of  land 
geographically.  There  is  much  travel  by  train  from  the  west  to  the  east  of  the  country,  between  the 
different religious centres (i.e. cities).  Also, the main ports are located in the north and south, near to the 
sea,  on  the  border  of  Iran. According  to  Tehran  Times  (2012),  33 million  tons  of  goods  and  29 million 
passengers are transported annually by this railway. In 2011 this network accounted for 9 percent and 11 
percent of  all  transportations  in  Iran.  Figure  1  shows  visually  the main  corridors where passengers  and 
freight are  transported and  the networks data  is shown  in Appendix A. This network data was extracted 
from the official RAI railway network map. Unfortunately, this map  is not entirely to scale. However,  it  is 
sufficiently close to real life values. More accurate values can be obtained from Jim Ferguson Railway and 




road  network  has  been  recognized  as  one  of  the  most  dangerous  networks  in  the  world,  with  many 
accidents  per  year  (Bijan,  2013).  RAI  has  extensive  infrastructure  expansion  plan/objectives  to  provide 
improved access and  to meet  future demands  in developing population centers. Many new  railway  lines 








































































solved) many times.  It  is  important to note that three train types were considered whose speeds are 80, 
100 and 120 km/h  respectively. The analysis was also performed  for a  time period of one day,  i.e. 1440 
minutes. For three train types, and assuming increments of 0.01 (i.e. 1%), there are ܥଵ଴଴ଵ଴ଶ ൌ ଵ଴ଶൈଵ଴ଵଶ ൌ 5151 
possible ways of changing ߟܿ if ߟଵ௖ ൅ ߟଶ௖ ൅ ߟଷ௖ ൌ 1. If there were only two train types then the actual number 
of possibilities  reduces considerably,  i.e.  to a value of 101.  In general,  the actual number  is given by  the 
following formula ܥேேା|ூ|ିଵ ൌ ሺேା|ூ|ିଵሻ!ሺ|ூ|ିଵ	ሻ!ሺேሻ! where ܰ ൌ 100 and |ܫ| is the number of train types. This formula 
and other  related ones  have been  discussed  in Burdett  and  Kozan  (2003).  It  should  also be noted  that 
ߟ௜௖ ൌ 0 is allowed here .This formula is derived by realizing that there are 100 values that can be assigned to 
the |ܫ| groups plus |ܫ| െ 1 values of zero percent are possible.  
  In summary,  the number of possible proportional distributions  is very  large and  it  is  impractical  to 
evaluate each one, i.e. by solving the optimization model, although it is possible to do so. The question of 
what  to do with all of  these  results and what  they mean  then arises.  In conclusion,  it  is best  to  take an 
alternative  strategy.  In  this  article  we  propose  that  individual  corridors  and  individual  train  types  are 
analyzed.    The  proportional  distribution  and  the  percentage  flow  parameters  can  easily  be  altered  to 
facilitate this. These results are shown in Table 1 and 2. These restrictions were then discarded and multiple 
train  types  were  considered  as  was  the  capacity  of  the  entire  network.  The  duplication  of  the  entire 






८ (individual corridors)   Utilisation
(reduction) 1  2  3  4  5 6 7 8 9 Sum 
1 (LB)  16.41  6.8571  8.7273 3.3684  4.2667 6.8571 3.3684 4.2667 3.3864 4.2667 45.3648  0.36(0.64)
2  20.512  8.7514  10.9091 4.2105  5.3333 8.5714 4.2105 5.3333 4.2105 5.3333 56.8633  0.36(0.64)
3 (UB)  24.615  10.286  13.091 5.0526  6.40  10.286 5.0526 6.40 5.0526 6.40 68.0208  0.36(0.64)
Mix  20.955  9.4538  10.515 3.4655  4.3986 8.2484 3.8365 5.8824 4.0583 4.3896 54.2481  0.39(0.61)
 
In Table 2 the results for train type 1 can be viewed as lower bounds on capacity, for instance for individual 
corridors  and  for  the whole  network,  as  that  train  is  slowest.  Furthermore  train  type  3  results  can  be 
viewed  as upper bounds, because  it  is  fastest. Any proportional mix of  trains must  result  in  a  value  of 
capacity between the aforementioned limits. 
  The  utilization  value  (and  the  associated  value  of  reduction)  in  the  last  column  describes  the 
relationship between the networks capacity as a whole with the total capacity of all the individual corridors 
together. Hence  in  this  example,  approximately one  third of  that  sum  is  achieved.  This means  that  the 
structure of  the network does not allow  individual corridors  to be utilized  fully and  in  isolation.  In other 
words  they must  share  the networks  lines with  trains  from other  corridors. This  is  clearly obvious  from 
Figure 1.   The extent of the  interaction effects  is quite high for the specified mix of trains. If the corridors 

















८ (individual corridors)   Utilisation 
(reduction) 1  2  3  4  5 6 7 8 9 Sum 
1 (LB)  32.82  13.714  17.455 6.737  8.5333  13.714 6.737 8.5333 6.737 8.5333 90.6939  0.36(0.64) 
2  41.024  17.143  21.818 8.4211  10.667  17.143 8.4211 10.667 8.4211 10.667 113.368  0.36(0.64) 
3 (UB)  49.229  20.571  26.182 10.105  12.80  20.571 10.105 12.80 10.105 12.80 136.039  0.36(0.64) 
Mix  41.909  18.908  21.03  6.931  8.797  16.497 7.673 11.765 8.1167 8.7791 108.497  0.39(0.61) 
 
  Duplicating  all  sections  of  rail  is  however  quite  extreme  and  costly.  Hence,  it  would  be  best  to 
duplicate  fewer  sections  if possible, but  still obtain  comparable  levels of  capacity  if not  the  same  level. 
Therefore, the bottleneck sections on each serial link have been duplicated first and the model have been 
re‐solved  to  see  what  effect  occurs.  This  course  of  action  was  taken  because  of  existing  theory  on 
bottlenecks. For example, it is the bottleneck section that dictates the capacity of a single line and altering 
other sections  is superfluous until  issues on  that section are  resolved.   For example,  in  the RAI network, 
there are six separate linear segments. In each of those the following sections are longest: s4, s18, s19, s23, 











(reduction) 1  2  3  4  5 6 7 8 9 Sum
1 (LB)  21.839  9.143  9.143  4.364  4.571  12.80 4.364 4.571 4.364 4.571 57.891  0.38(0.62) 
2  27.299  11.429  11.429 5.455  5.714  16.00 5.455 5.714 5.455 5.714 72.365  0.38(0.62) 
3 (UB)  32.758  13.714  13.714 6.546  6.857  19.20 6.546 6.8571 6.546 6.857 86.837  0.38(0.62) 
Mix  27.876  12.605  11.015 4.489  4.713  15.397 4.97 6.303 5.257 4.703 69.452  0.4(0.6) 
 
For  some  corridors,  larger  improvements  have  occurred,  but  in  others,  there  has  been  less.  To 
identify  the exact difference,  the  ratios of  the  values  in Table 4 with  those  in Table 2 and 3 have been 
computed  (i.e.  individually).    Upon  closer  inspection,  the  reason  for  the  presence  or  absence  of 
improvement is purely based upon the distribution of the section  lengths in each linear segment. In some 
































































1  2  3  4  5  6  7 8 9 Sum
1 (LB)  1.33  1.33  1.05  1.3 1.07  1.87  1.3 1.07 1.29 1.07 1.28
2  1.33  1.31  1.05  1.3 1.07  1.87  1.3 1.07 1.3 1.07 1.27
3 (UB)  1.33  1.33  1.05  1.3 1.07  1.87  1.3 1.07 1.3 1.07 1.28






1  2  3  4  5  6  7 8 9 Sum
1 (LB)  1.5  1.5  1.91  1.54 1.87  1.07  1.54 1.87 1.54 1.87 1.57
2  1.5  1.5  1.91  1.54 1.87  1.07  1.54 1.87 1.54 1.87 1.57
3 (UB)  1.5  1.5  1.91  1.54 1.87  1.07  1.54 1.87 1.54 1.87 1.57











(reduction) 1  2  3  4  5 6 7 8 9 Sum 
1 (LB)  25.945  10.105  10.105 6.737  8.533  12.80 6.737 8.5333 6.737 8.5333 78.821  0.33(0.67) 
2  32.431  12.632  12.632 8.421  10.667  16.00 8.421 10.667 8.421 10.667 98.528  0.33(0.67) 
3 (UB)  38.917  15.158  15.158 10.105  12.80  19.20 10.105 12.80 10.105 12.80 118.231  0.33(0.67) 
Mix  33.384  13.932  12.715 69.31  8.797  15.397 7.673 11.765 8.1167 8.7791 94.106  0.35(0.65) 
 








1  2  3  4  5  6  7 8 9 Sum
1 (LB)  1.19  1.11  1.11  1.54 1.87  1.00  1.54 1.87 1.54 1.87 1.36
2  1.19  1.11  1.11  1.54 1.87  1.00  1.54 1.87 1.54 1.87 1.36
3 (UB)  1.19  1.11  1.11  1.54 1.87  1.00  1.54 1.87 1.54 1.87 1.36






1  2  3  4  5  6  7 8 9 Sum
1 (LB)  1.26  1.36  1.73  1.00 1.00  1.07  1.00 1.00 1.00 1.00 1.15
2  1.26  1.36  1.73  1.00 1.00  1.07  1.00 1.00 1.00 1.00 1.15
3 (UB)  1.26  1.36  1.73  1.00 1.00  1.07  1.00 1.00 1.00 1.00 1.15
Mix  1.26  1.36  1.65  1.00 1.00  1.07  1.00 1.00 1.00 1.00 1.15
 
Table 8 and 9 show  that  the  latest set of duplications has  increased capacity by approximately 1  to 1.87 
times. Furthermore,  the values  in Table 3 are quite close  to  the values  that are shown  in Table 7. Some 
further duplication is warranted in order to reach the capacity values in Table 3 but it is difficult to identify 











the  other  unduplicated  sections  should  not. When  the  restriction  of  a  single  duplication  per  section  is 
relaxed  to  two  then  the  absolute  capacity does  increase.  In  comparison  the  increase  is quite  significant 
because the capacity changes from 41.909 to 60.819 trains. After 46 track duplications, absolute capacity 
does not  increase  any  further.  In  the  third  column when  the maximum duplication  is 3,  this  allows  the 






the  capacity.  However,  Table  10  shows  that  capacity  can  be  increased  further  by  choosing  different 
sections. For example, for the specified mix of trains the manual approach was able to increase capacity to 




∥ܛܕ܉ܠൌ ૚    ∥ܛܕ܉ܠൌ ૛  ∥ܛܕ܉ܠൌ ૜
#  A  #  A    # A  #  A # A # A
0  20.955  20  41.361    0 20955  20  48.03 0 20.955 20 49.187
1  25.046  21  41.909    1 25.046  21  48.86.1 1 25.046 21 49.90
2  26.692  22  .    2 26.692  22  49.91.6 2 26.692 22 50.663
3  27.991  23  .    3 27.991  23  50.95.3 3 27.991 23 51.763
4  29.356  24  .    4 29.356  24  52.05 4 29.356 24 52.487
5  30.60  25  .    5 30.60  25  52.761 5 30.60 25 53.587
6  32.716  26  .    6 32.716  26  53.075 6 32.716 26 54.30
7  33.319  27  .    7 33.319  27  53.075 7 33.319 27 54.98
8  34.724  28  .    8 34.724  28  53.706 8 34.724 28 55.554
9  35.324  29  .    9 35.568  29  54.225 9 35.568 29 57.218
10  36.741  30  .    10 36.741  30  55.039 10 36.741 30 58.033
11  37.306  31  .    11 37.767  31  56.112 11 37.817 31 58.711
12  38.162  32  .    12 38.478  32  57.056 12 38.478 32 60.603
13  38.955  33  .    13 39.709  33  57.867 13 40.016 33 61.051
14  40.605  34  .    14 40.892  34  58.811 14 40.892 34 62.841
15  41.153  35  .    15 42.441  35  59.232 15 42.441 35 63.621
16  41.153  36  .    16 43513  36  59.232 16 43.513 36 64.334
17  41.153  37  .    17 45.011  37  59.808 17 45.837 37 64.755
18  41.153  38  .    18 46.083  38  60.819 18 46.617 38 66.511























































































































∥ܛܕ܉ܠൌ ૚    ∥ܛܕ܉ܠൌ ૛    ∥ܛܕ܉ܠൌ ૜
#  A        #  A       #  A # A
0  11.3232        0  11.3232        0  11.3232 19 35.5844
1  14.3637        1  14.3637        1  14.3637 20 35.5844
2  14.6687        2  14.6687        2  14.6687 21 36.4922
3  15.3896        3  15.3896        3  15.3896 22 36.4922
4  19.5494        4  19.5494        4  19.5494 23 36.4922
5  22.4812        5  22.4812        5  22.4812 24 36.4922
6  22.6464        6  22.6464        6  22.6464 25 36.4922
7  .        7  23.5517        7  23.5517 26 36.4922
8  .        8  24.9091        8  24.9091 27 39.0988
9  .        9  25.555        9  25.555 28 39.1736
10  .        10  26.0308        10  26.0308 29 41.5151
11  .        11  28.7273        11  28.7273 30 43.091
12  .        12  29.3373        12  29.3373 31 43.091
13  .        13  30.7793        13  30.7793 32 43.091
14  .        14  30.7793        14  30.7793 33 44.006
15  .        15  30.7793        15  30.7793 34 44.9623
16  .        16  32.9724        16  32.9724 35 45.2927
17  .        17  33.2121        17  33.2121 36 .
18  .        18  33.9696        18  33.9696 37 .
 
In Table 11 the percentage flow for each corridor is assumed equal. Duplicating the specific sections shown 
in Figure 5 allows a greater  flow of  trains.  In  some  linear  segments  two  sections were duplicated while 
some linear segment was not duplicated at all. Due to the imbalance in the lengths of the different sections 
within  different  corridors,  this  is  clearly  necessary.  For  example,  some  of  the  biggest  sections  were 
duplicated in the corridor A‐E in order to be able to compete with the flow of other linear segments like A‐






The  sensitivity  analysis  in  the  preceding  tables  was  based  upon  the  incremental  change  to  the 






























































#  A  #  A  #  A     #  A # A
0  20.9546  21  36.0093  42 41.1532     0 11.3232 21 19.5494
1  20.9546  22  36.0093  43 41.1532     1 11.3232 22 22.4812
2  22.6011  23  36.0093  44 41.1532     2 113232 23 22.4812
3  25.0455  24  36.3149  45 41.1532     3 11.3232 24 22.6464
4  25.0455  25  36.6963  46 41.3612     4 11.3232 25 22.6464
5  26.692  26  36.6963  47 41.3612     5 11.3232 26 22.6464
6  26.692  27  38.1102  48 41.9092     6 14.3637 27 22.6464
7  27.1624  28  38.9546  49 .     7 14.3637 28 22.6464
8  27.1624  29  38.9546  50 .     8 14.3637 29 22.6464
9  27.8569  30  38.9546  51 .     9 14.3637 30 22.6464
10  28.151  31  38.9546  52 .     10 14.3637 31 22.6464
11  30.5997  32  38.9546  53 .     11 14.6687 32 22.6464
12  30.5997  33  38.9546  54 .     12 14.6687 33 22.6464
13  32.7164  34  39.6416  55 .     13 14.6687 34 22.6464
14  33.1869  35  39.6416  56 .     14 14.6687 35 22.6464
15  33.1869  36  39.6416  57 .     15 15.3896 36 22.6464
16  33.1869  37  40.6051  58 .     16 15.3896 37 22.6464
17  34.1755  38  40.6051  59 .     17 15.3896 38 22.6464
18  35.5403  39  41.1532  60 .     18 15.3896 39 22.6464
19  35.5403  40  41.1532  61 .     19 19.5494 40 22.6464




#  A  #  A  # A  #  A # A # A #  A  # A
0  20.9546  21  37.0044  42  48.5423  63  55.2681 84 59.9377 0 11.3232 21  19.5494  42 29.3373
1  20.9546  22  37.0044  43  48.8112  64  55.5452 85 60.4469 1 11.3232 22  22.4812  43 29.3373
2  22.6011  23  39.3022  44  49.3307  65  56.328 86 60.6326 2 11.3232 23  22.4812  44 29.3373
3  25.0455  24  40.164  45  50.2747  66  56.4861 87 60.8054 3 11.3232 24  22.6464  45 29.3373
4  25.0455  25  40.2431  46  51.1365  67  56.7296 88 61.0343 4 11.3232 25  22.6464  46 30.7793
5  26.692  26  40.7378  47  51.2155  68  56.8877 89 61.0343 5 11.3232 26  22.6464  47 30.7793
6  26.692  27  40.9472  48  51.2155  69  57.0986 90 61.4311 6 14.3637 27  22.6464  48 30.7793
7  27.1624  28  41.4162  49  51.6172  70  57.0986 91 61.6168 7 14.3637 28  226464  49 30.7793
8  27.1624  29  41.4479  50  51.7214  71  57.8601 92 61.731 8 14.3637 29  22.6464  50 30.7793
9  27.8569  30  42.5299  51  51.9071  72  57.8601 93 62.1044 9 14.3637 30  23.5517  51 30.7793
10  28.151  31  44.9251  52  52.123  73  582617 94 62.2901 10 14.3637 31  23.5517  52 30.7793
11  30.5997  32  45.7868  53  52.3087  74  58.4621 95 62.4622 11 14.6687 32  24.9091  53 30.7793
12  30.5997  33  45.8659  54  53.1121  75  58.8113 96 62.6917 12 14.6687 33  24.9091  54 30.7793
13  32.7164  34  45.8659  55  53.7063  76  58.8113 97 62.6917 13 14.6687 34  25.555  55 32.9724
14  33.1869  35  46.2675  56  53.892  77  58.9673 98 62.8639 14 14.6687 35  26.0308  56 33.2121
15  33.2341  36  46.3718  57  54.1608  78  59.2129 99 62.8639 15 15.3896 36  26.0308  57 33.2121
16  33.2341  37  46.5575  58  54.2936  79  59.5169 100 62.8639 16 15.3896 37  28.7273  58 33.9696
17  34.1755  38  46.7734  59  54.5625  80  59.5169 101 62.8639 17 15.3896 38  28.7273  59 33.9696
18  35.5403  39  46.9591  60  54.5625  81  59.9186 102 62.8639 18 15.38.96 39  28.7273  60 33.9696
19  355403  40  47.7624  61  54.8665  82  59.9186 103 62.8639 19 19.5494 40  28.7273  61 33.9696







#  A  #  A  #  A  #  A # A # A # A 
0  20.9546  21  37.0044  42 51.8871  63  61.7947 84 70.895 105 76.4049 106 80.7936 
1  20.9546  22  37.0044  43 51.8871  64  62.9739 85 71.0807 106 76.4049 107 80.9792 
2  22.6011  23  39.3022  44 51.8871  65  63.2866 86 72.0187 107 76.8257 108 82.109 
3  25.0455  24  40.164  45 52.6328  66  65.3661 87 72.0187 108 76.8257 109 82.109 
4  25.0455  25  40.2431  46 52.8185  67  65.3661 88 72.0187 109 77.0992 110 82.109 
5  26.692  26  40.7378  47 53.0769  68  66.7481 89 72.0187 110 77.2849 111 82.109 
6  26.692  27  40.9472  48 54.3484  69  66.7481 90 72.4442 111 77.6636 112 82.109 
7  27.1624  28  41.4162  49 55.4694  70  66.7481 91 72.6299 112 77.6636 113 82.3063 
8  27.1624  29  41.4479  50 56.555  71  66.7481 92 73.4563 113 77.7094 114 82.3063 
9  27.8569  30  42.5299  51 57.937  72  66.9585 93 73.4563 114 77.9093 115 82.3063 
10  28.151  31  44.9251  52 57.937  73  67.4351 94 73.4596 115 78.5959 116 82.4245 
11  30.5997  32  45.7868  53 57.937  74  68.2733 95 73.7024 116 78.5959 117 83.5542 
12  30.5997  33  45.8659  54 57.937  75  68.459 96 73.7024 117 79.3502 118 83.5542 
13  32.7164  34  45.8659  55 58.1473  76  69.6934 97 74.3439 118 79.3502 119 83.5542 
14  33.1869  35  46.2675  56 58.1473  77  69.6934 98 74.3439 119 79.3502 120 83.5542 
15  33.2341  36  46.3718  57 60.1623  78  69.6934 99 74.3439 120 79.3502 121 83.5542 
16  33.2341  37  47.0491  58 61.0241  79  69.6934 100 75.8404 121 79.6144 122 83.8185 
17  34.1755  38  48.1804  59 61.1032  80  69.6934 101 76.0261 122 79.6144 123 83.8185 
18  35.5403  39  48.5056  60 61.1032  81  70.1142 102 76.4049 123 80.1418 124 83.8185 
19  35.5403  40  50.6266  61 61.1032  82  70.3804 103 76.4049 124 80.2345 125 83.8185 




#  A  #  A  #  A  #  A # A # A # A 
0  11.3232  16  15.3896  32 24.9091  48  30.7793 64 35.5844 80 41.5151 96 45.2927 
1  11.3232  17  15.3896  33 24.9091  49  30.7793 65 35.5844 81 43091 97 45.2927 
2  11.3232  18  15.3896  34 25.555  50  30.7793 66 36.4922 82 43.091 98 45.2927 
3  11.3232  19  19.5494  35 26.0308  51  30.7793 67 36.4922 83 43.09.1 99 45.2927 
4  11.3232  20  19.5494  36 26.0308  52  30.7793 68 36.4922 84 43.091 100 45.2927 
5  11.3232  21  19.5494  37 28.7273  53  30.7793 69 36.4922 85 43.091 101 45.2927 
6  14.3637  22  22.4812  38 28.7273  54  30.7793 70 36.4922 86 43.091 102 45.2927 
7  14.3637  23  22.4812  39 28.7273  55  32.9724 71 36.4922 87 43.091 103 45.2927 
8  14.367  24  226464  40 28.7273  56  33.2121 72 36.4922 88 44.006 104 45.2927 
9  14.3637  25  22.6464  41 287273  57  33.2121 73 36.4922 89 44.006  
10  14.3637  26  22.6464  42 29.3373  58  33.9696 74 36.4922 90 44.006  
11  14.6687  27  22.6464  43 29.3373  59  33.9696 75 39.0988 91 44.006  
12  14.6687  28  22.6464  44 29.3373  60  33.9696 76 39.0988 92 44.006  
13  14.6687  29  22.6464  45 29.3373  61  33.9696 77 39.0988 93 44.9623  
14  14.6687  30  23.5517  46 30.7793  62  33.9696 78 39.1736 94 44.9623  







Figure 6. Absolute capacity versus budget increment (∥ܛܕ܉ܠൌ ૚, ૛, ૜) 
Figure 7 also shows  the  results  for different  track duplication  limits  in each  section  for both equal 





















































in  this  section. Our  analysis  first  assumes  that  the  track duplication  cost  is  $100k per  km of  rail,  and  a 
budget of say $100 million is available, with $10 million available each year (i.e. over a period of ten years). 
These parameters are indicative of real life values but have been chosen by conjecture and estimation. The 
target  capacity  is  50  trains.  Intermediate  capacity  requirements  are  imposed  in  the  following  way: 
ܣ௣ ൌ ݌ ቀ஺ಷି஺಺ଵ଴ ቁ. The  time  varying model was  run  for  the RAI  railway network  for different  limits of  the 
number of duplications in each section. It should be noted that for a maximum of one duplication in each 





∥࢙ܕ܉ܠ  Cost  E  ∥࢙ܕ܉ܠ  Cost  E 
1  ‐  ‐  6 2970  (990, 990, 990)
2  2739   (990, 990, 759)  7 2310   (990, 957, 363)
3  2673   (990, 990, 693)  8 2178   (957, 990, 231)
4  2937    (990, 957, 990)  9 2970   (990, 990, 990)
5  2970   (990, 990, 990)  10 2970  (990, 990, 990)
 
Table 16 shows no distinguishable pattern of cost and expenditure across the different periods. In fact, the 
same  costs  and  spending  were  sometimes  chosen  (i.e.  ∥௦୫ୟ୶  =  5,  6,  9,  10).  The  expansion  plans  were 





Period 1: (6, 12, 13, 14, 15, 16, 18, 27, 29, 35, 37)×1 + (23)×2 
Period 2: (2, 3, 7, 11, 17, 18, 22, 24, 25, 26, 27, 30)×1 + (4, 19)×2 
Period 3: (2, 3, 9, 20, 22, 30, 35, 37)×1 + (5)×2 
  
∥௦୫ୟ୶ = 3;  
Period 1: (6, 7, 18, 23, 26, 29)×1 + (2, 4, 25)×2 + (3)×3 
Period 2: (2, 4, 5, 6, 25, 30)×1 + (1, 19, 22, 23, 24, 27)×2 
Period 3: (7, 8, 20, 21, 27, 28, 29)×1 + (30)×2 
 
∥௦୫ୟ୶ = 4;  
Period 1: 2(1), 3(1), 4(1), 10(1), 11(1), 12(1), 13(1), 16(1), 17(2), 18(1), 19(1), 
29(1), 30(1) 
Period 2: 2(1), 3(1), 4(1), 5(1), 6(2), 7(1), 14(1), 15(2), 18(2), 23(1), 30(1) 
Period 3: 1(1), 4(2), 8(1), 18(1), 24(1), 29(2), 30(2) 
 




























Period 1: 2(2), 3(1), 4(2), 5(1), 6(1), 7(1), 18(1), 19(1), 21(1), 22(1), 23(1), 24(1), 25(2), 
26(1), 27(2) 
Period 2: 3(1), 23(1), 29(2), 30(3) 




The expenditure  in each period  (i.e. E)  is  shown  in Table 16 and 17. E  is defined  in units of $1000. The 
section that was duplicated in each period (i.e. S) is also shown. After 3 periods no more expansion occurs 
and  there  is no more  spending.  It  should be noted  that  the  results  in Table 16 and 17  consider a  fixed 
intermediate absolute capacity over ten periods which are: [2059, 2647.2, 2941.3, 3235.4, 3529.5, 3823.6, 
4117.7, 4411.8, 4705.9, 5000]. 
The price of  infrastructure  changes  from year  to year due  to  inflation and other economic  forces. 
Incorporating inflation in the model is very useful and practical and a more realistic plan can be generated. 
The  time varying model could address  this possibility by adding a 3 percent  increase  to  track duplication 




  ∥ܛܕ܉ܠൌ ૛  ∥ܛܕ܉ܠൌ ૜  ∥ܛܕ܉ܠൌ ૚૙
P  E  S  E  S  E S
1  140  20  0    0
2  927  2,3,4,18  927 2,3,4,18,  927 2,3,4,18
3  954  4,6,7,18,27  954 4,6,10,21,22,  954 3,5,6,7,22,23
4  981  2,21,23,25  981 5,13,22,23,27,  981 3,4,19,23,25
5  980  3,5,6,10,14,26,28  980 3,7,24,25,26,28,  952 1,2,8,24,26,27
6  943  12,13,17,22,24,27  989 2,19,20,23,24,27,  644 2,4,6

































































In  this  paper  we  have  also  proposed  a  track  duplication  component  for  the  capacity  model.  In 
practice  capacity  expansion  is  normally  a  manual  task  performed  by  consultants  and  requires  the 









activities. Hence,  this  paper  has  demonstrated  a  need  for  some  formal model  extensions  such  as  track 






to obtain  the maximum capacity. The  time varying model determines a plan over  time and can consider 

















































































#  Corridor  # Section  Length(km) 
1  A‐C  20  2550 
2  A‐D  18  2295 
3  A‐E  16  2320 
4  A‐F  18  3165 
5  C‐D  22  2625 
6  C‐E  20  2650 
7  C‐F  22  3495 
8  D‐E  14  1995 
9  D‐F  16  2840 
 
Table 19.Section information (i.e. lengths) 
# L # L # L    #  L 
1 75 12 150 23 200    34  210 
2 190 13 110 24 120    35  420 
3 210 14 150 25 140    36  150 
4 220 15 150 26 100    37  450 
5 100 16 150 27 150    38  100 
6 150 17 150 28 65       
7 100 18 280 29 440       
8 65 19 130 30 570       
9 50 20 70 31 165       
10 100 21 70 32 150       
11 150 22 140 33 210       
 
 
Appendix B 
 
The following mix of trains was investigated: 
 
ߟ = [ [0.0,0.44,0.56], [0.31,0.45,0.24], [0.86,0.14,0.0], [0.87,0.1,0.03], [0.39,0.26,0.35], [0.49,0.36,0.15], 
[0.0,0.44,0.56], [0.31,0.45,0.24], [0.86,0.14,0.0] ]; 
 
 
 
